

Group 04 - ECSBF

MINUTES OF MEETING

09-02-2026

Agenda:

1. Review and finalize all Functional Requirements (FR-01 to FR-12).
2. Discuss system scope and constraints.
3. Finalize centralized multi-threaded client-server architecture.
4. Define communication protocol format:
REGISTER, LOGIN, MSG, LOGOUT
5. Decide use of TCP sockets for reliable communication.
6. Define encryption abstraction strategy.
7. Confirm logging levels (FATAL, INFO, WARNING, DEBUG).

Action:

Name	Hours	Planned Finish Date
Souvik Roy	12	09-02-2026
Krithiv Dharan SA	12	09-02-2026
Alisha Parveen	12	09-02-2026
Rittwika Datta	12	09-02-2026

MINUTES OF MEETING

10-02-2026

Agenda:

1. Design ServerSocket abstraction.
2. Design ClientSocket abstraction.
3. Define socket lifecycle:
socket(), bind(), listen(), accept()
4. Design thread-per-client model.
5. Define socket-to-node mapping.
6. Discuss self-echo prevention mechanism.
7. Plan synchronization using mutex for shared resources.

Action:

Name	Hours	Planned Finish Date
Souvik Roy	12	10-02-2026
Krithiv Dharan SA	12	10-02-2026
Alisha Parveen	12	10-02-2026
Rittwika Datta	12	10-02-2026

MINUTES OF MEETING

11-02-2026

Agenda:

- 1. Implement IdentityRegistry.**
- 2.Design registration workflow.**
- 3.Design login authentication validation.**
- 4.Implement Session model.**
- 5.Design persistent session restore logic (FR-04).**
- 6.Define logout handling and session termination (FR-08).**

Action:

Name	Hours	Planned Finish Date
Souvik Roy	12	11-02-2026
Krithiv Dharan SA	12	11-02-2026
Alisha Parveen	12	11-02-2026
Rittwika Datta	12	11-02-2026

MINUTES OF MEETING

12-02-2026

Agenda:

1. Implement SignalProcessor.
2. Implement Broadcaster module.
3. Implement message routing logic.
4. Implement logical encryption & decryption (FR-10, FR-11).
5. Ensure no self-message echo.
6. Validate multi-client broadcast testing.

Action:

Name	Hours	Planned Finish Date
Souvik Roy	12	12-02-2026
Krithiv Dharan SA	12	12-02-2026
Alisha Parveen	12	12-02-2026
Rittwika Datta	12	12-02-2026

MINUTES OF MEETING

13-02-2026

Agenda:

1. Implement multi-level Logger (FR-12).
2. Validate INFO, WARNING, DEBUG, FATAL logging.
3. Test concurrent clients (3+ terminals).
4. Validate: RegistrationLoginBroadcastLogoutReconnection
5. Finalize README documentation.

Action:

Name	Hours	Planned Finish Date
Souvik Roy	12	13-02-2026
Krithiv Dharan SA	12	13-02-2026
Alisha Parveen	12	13-02-2026
Rittwika Datta	12	13-02-2026